
City of Alexandria, Virginia 
_________         

MEMORANDUM 

DATE:  OCTOBER 1, 2019 

TO: THE ALEXANDRIA HOUSING AFFORDABILITY ADVISORY COMMITTEE 
(AHAAC) 

FROM: HELEN S. MCILVAINE, DIRECTOR 

SUBJECT: CONSIDERATION OF A REQUEST FROM THE ALEXANDRIA 
REDEVELOPMENT AND HOUSING AUTHORITY (ARHA) TO INCREASE THE 
AMOUNT OF THE CITY LOAN FOR THE REDEVELOPMENT OF RAMSEY 
HOMES FROM $3.6 MILLION TO $5 MILLION 

ISSUE:  Consideration of an increase in the approved City loan amount to be provided to the 
Alexandria Redevelopment and Housing Authority (ARHA) for the Ramsey Homes redevelopment 
from up to $3.6 million to up to $5 million (Attachment 1).    

RECOMMENDATION:  That AHAAC recommend that City Council approve an additional allocation 
of $1.4 million for a total permanent loan to ARHA of up to $5,000,000 for redevelopment of Ramsey 
Homes.  The monies are proposed to be funded from proceeds of ARHA’s repayment of the City’s 2008 
Glebe Park loan ($5 million). 

BACKGROUND:  In November 2016 City 
Council approved a DSUP and City loan package 
of $1.1 million for the redevelopment of Ramsey 
Homes. The project will replace 15 existing public 
housing units (all 15 will be deeply affordable to 
households with incomes at 30% AMI or below, 
although not all will be traditional public housing, 
subject to an ACC contract with HUD), as well as 
add 37 new units, affordable to households with 
incomes ranging up to 60% AMI.  The building 
mix will include one, two- and three-bedroom units.  

In May 2017, Ramsey Homes was awarded Low Income Housing Tax Credits by VHDA.  In May 2018, 
with AHAAC’s support, as well as the Committee’s requirement that ARHA prioritize repayment of the 
City new loan ahead of repayment of ARHA’s note, City Council approved additional funds for a total 
loan to ARHA of up to $3.6 million to pay for increased construction costs (Attachment 2). The City, 
along with Capital One (construction lender) and Enterprise (tax credit investor) closed on financing of 
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the $23 million project in November 2018.  Construction began last winter and, following multiple 
weather-related delays for several months, the underground parking structure is completed, and the 
building foundation and deck are being poured currently.  The project is anticipated to be completed in 
May 2020, with occupancy beginning in June 2020.   

DISCUSSION:  ARHA is now requesting an additional allocation of $1.4 million in City funds for 
Ramsey Homes to cover additional hard and soft costs related primarily to project weather delay and site 
conditions.  Housing staff have collaborated with ARHA in reviewing the new additional costs related to 
the project.  Among the additional costs that will be funded with the City’s new loan authorization are 
archeological work, additional construction management requirements, and material cost escalation, as 
well as an increase in soft costs related to delay, including ARHA extending its project delivery date.   

It is noted that the ARHA team managing the project currently does not include any of the original staff 
who have transitioned out of the agency since the development was first approved and funded.  To cover 
the funding gap that has emerged, in addition to the $1.4 million in funds being requested from the City, 
ARHA has also increased its deferred developer fee from $310,00 to $734,000 and it will draw 
$625,000 from construction contingency funds incorporated in the project budget.  More of ARHA’s 
developer fee will have to be deferred, subject to the investor’s approval, if additional costs – beyond 
those now budgeted - are incurred. ARHA believes that the project has achieved a phase of completion 
that is less risky, and the agency does not anticipate excessive costs going forward.  All draws against 
the amount ultimately authorized by City Council will be reviewed prior to payment by Eric Keeler, 
Housing’s Deputy Director, who is providing construction management support to ARHA.     

Below is a comparison of the Sources and Uses from what was presented to City Council in May 2018 
and the additional $1.6 million now needed to close out the project. 

Sources 2018 ARHA Projected Need Change 
LIHTC  $12,626,142 $12,752,410 $126,268 

ARHA Loan A $3,710,000 $5,000,000 $1,290,000 
ARHA Loan B $303,083 $303,083 $0 

ARHA HUD RHF $1,034,933 $1,034,933 $0 
Deferred Developer Fee $310,256 $738,422 $428,166 

ARHA Equity $1,265 $0 ($1,265) 
VHDA Predevelopment Loan $100,000 $0 ($100,000) 

City Loan $3,600,000 $5,000,000 $1,400,000 
Total $21,685,679 $24,828,848 $3,143,169 

Uses 
Predevelopment Archeology $0 $310,000 $310,000 

Construction Costs $13,068,798 $13,604,148 $535,350 
Financing Costs $543,014 $662,689 $119,675 

Soft Costs $2,261,386 $3,063,515 $802,129 
Reserves $218,363 $304,378 $86,015 

Developer Fee $1,884,118 $1,884,118 $0 
Acquisition Costs $3,710,000 $5,000,000 $1,290,000 

Total $21,685,679 $24,828,848 $3,143,169 
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FISCAL IMPACT:   The current request for loan funding of up to $5 million will require an additional 
allocation of $1.4 million of Housing Opportunities Fund (HOF) dollars, from the reservation 
established with proceeds from ARHA’s repayment of $5 million for the City’s Glebe Park loan. If all 
the funds requested are used for Ramsey, the reservation will be fully depleted; however, if there is a 
remaining balance it will be available for other 2014 RFP projects. As discussed above, the additional 
$1.4 million in HOF will be treated as a priority repayment item (as was the additional $1.6 million 
requested in May 2018).  This means a total of $3 million of the City loan funding provided will be a 
priority, with the $2 million balance of the City loan being repaid, along with ARHA’s seller note, from 
the project’s future residual receipts on a shared 50/50 payout basis.  As in 2018, ARHA has stated its 
intention to fully repay any remaining balance due on the City loan when the project is refinanced, after 
expiration of the initial affordability period, around Year 15 (estimated to be ~2035). 

ATTACHMENTS: 
(1) ARHA Request dated September 27, 2019 
(2) City Council Docket item dated May 22, 2018 

STAFF: 
Eric Keeler, Deputy Director, Office of Housing 







Construction Contingency

Total Construction Contingency 625,028$      
Additional Costs

   Pre - GMP Archeology 310,000$      

   Additional Hard Costs 535,350$      

   Additional Soft Costs 504,454$      

Total Additional Costs 1,349,804$   
Total Cost Overruns 1,974,832$   

Requested City Loan 1,400,000$   
Total Additional Costs (1,349,804)$  
Balance 50,196$        

Ramsey Cost Overruns Summary

9/30/2019
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City of Alexandria, Virginia
________________

MEMORANDUM

DATE: MAY 16, 2018

TO: THE HONORABLE MAYOR AND MEMBERS OF CITY COUNCIL

FROM: MARK B. JINKS, CITY MANAGER   /s/

DOCKET TITLE:
Consideration of an Increase in an Approved City Loan to the Alexandria Redevelopment Housing Authority (ARHA) for Ramsey
Homes from $2 million to up to $3.6 million.

_________________________________________________________________
ISSUE:  Construction Cost increases at Ramsey Homes and the plan to close the resultant budget gap.

RECOMMENDATION:  That City Council approve a permanent loan to the Alexandria Redevelopment
Housing Authority (ARHA) of up to $3.6 million for Ramsey Homes which is to be funded from a portion of
the proceeds of ARHA’s $5 million previous repayment of the City’s Glebe Park loan.

BACKGROUND: In February 2017, City Council approved a loan of up to $2 million to pay for offsite
infrastructure improvements and other amenities required for the proposed redevelopment of the existing 15-
unit Ramsey Homes public housing development into a 52-unit mixed income community (Attachment 1). City
Council had previously approved a loan of
$1 million at the time of the DSUP for Ramsey Homes was approved in November 2016. In June 2017, the
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development received Low Income Housing Tax Credits and ARHA has been working toward a financial
closing this Spring, along with the preliminary start of construction. In February, ARHA held an Open House
pursuant to the Section 106 process, and it has completed asbestos removal on the site. Demolition and
archeological work will begin soon.

DISCUSSION:  ARHA’s request for the new loan amount (Attachment 2) cites several factors that have
impacted its $2.2 million increase in construction project costs. ARHA notes that the price of steel and lumber
have increased by over 20% during the year since its tax credit award. In addition, changes in tax credit prices
paid by investors (resulting from the lowering of the corporate tax rate in the December 2017 Tax Reform Act)
have caused ARHA’s tax credit pricing for Ramsey to drop from $1.01 to $0.98. This amounts to $5 million
reduction in the tax credit equity for this project. Also, ARHA has less of its own on-hand money available to
invest in Ramsey than it projected last year. This is due to delays in the Adkins project which has resulted in
ARHA not earning developer fees per the original DSUP schedule.
Besides the additional $1.6 million in funds being requested from the City, to close the gap, ARHA requested
additional credits from VHDA and is deferring $310,000 in developer fees.  ARHA has begun value
engineering the project, which may result in additional savings. Since project numbers may fluctuate until
closing, City Housing staff will continue to review the budget and proforma with ARHA on an ongoing basis,
and additional City loan funds (out of the amount approved by Council) will only be used as needed.

Attached is a comparison of the Sources and Uses, including the budgets on which ARHA’s current request is
based and those developed for the 2017 loan request. Loan A is the value of ARHA’s sellers note and Loan B is
additional ARHA investment in the project (Attachment 3).

The Alexandria Housing Affordability Advisory Committee (AHAAC) considered the request at its May 3,
2018 meeting. To allow the financing and construction of the project to move forward, AHAAC recommended
approval of the loan, however the Committee recommended that City Council approve the increase contingent
upon ARHA making the new $1.6 million increment a priority repayment. ARHA’s Acting Development
Director Martin Lucero agreed to present this recommendation to the ARHA Board. He also agreed to return to
AHAAC in June to update them on progress in value engineering.

FISCAL IMPACT:   The request for up to $3.6 million will require an additional allocation of $1.6 million of
Housing Opportunities Fund dollars, from the reservation established with proceeds from ARHA’s repayment
of $5 million for the City’s Glebe Park loan. If all the funds requested are used for Ramsey, a $1.4 million
balance from the $5 million reservation will remain for other RFP site projects. If the $1.6 million is a priority
repayment, the $2 million balance of the City’s loan and ARHA’s seller note (Loan A) will share residual
receipts on a 50/50 basis, with the City loan having payment priority. As in 2017, ARHA has stated its
intention to fully repay any remaining balance due on the City loan when the project is refinanced
after expiration of the initial affordability period, around Year 15 following stabilization (estimated to
be ~2033).

ATTACHMENTS:

1. February 8, 2017 Docket Memo
2. ARHA Request for Ramsey Loan Increase (April 25, 2018) and Proforma
3. Comparison of 2017/2018 Project Budget - Sources and Uses

STAFF:
Emily A. Baker, Deputy City Manager
Helen S. McIlvaine, Director, Office of Housing
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Eric Keeler, Deputy Director, Office of Housing
Tamara Jovovic, Housing Analyst, Office of Housing
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Sources 2018 2017 Change 

LIHTC  
$12,626,142 $11,439,666 $1,186,476 

ARHA Loan A 
$3,710,000 $3,710,000 $0 

ARHA Loan B 
$303,083 $1,370,309 -$1,067,226 

HUD RHF 
$1,034,933 $855,428 $179,505 

Deferred Developer Fee 
$310,256 $0 $310,256 

ARHA Equity 
$1,265 $0 $1,265 

VHDA Reach Loan 
$100,000 $100,000 $0 

City Loan 
$3,600,000 $2,000,000 $1,600,000 

Total 
$21,685,679 $19,475,403 $2,210,276 

Uses    

Construction Costs 
$13,068,798 $11,147,082 $1,921,716 

Financing Costs 
$543,014 $215,258 $327,756 

Soft Cots 
$2,261,386 $2,347,300 -$85,914 

Reserves 
$218,363 $215,763 $2,600 

Developer Fee 
$1,884,118 $1,840,000 $44,118 

Acquisition Costs 
$3,710,000 $3,710,000 $0 

Total 
$21,685,679 $19,475,403 $2,210,276 
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